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Abstract. Risk is a condition caused by uncertainty. Risks will occur on 
any construction project, including bridge construction projects. Efforts 
that can be taken to minimize the impact of these risks are to engage in risk 
management activities. This research was conducted on bridge 
construction work on toll road procurement project in Pejagan-Pemalang, 
Pemalang-Batang and Salatiga-Kertasura. The purpose of this research is 
to analyze the risk of bridge development project in toll road project using 
Risk Breakdown Structure (RBS) method and then the result as database in 
discussing risk response strategy. The bridge construction project has 36 
risks that are divided into six groups: materials and equipment, design, 
human resources, finance, management, nature and environmental 
conditions. Bad weather risks are the higest risk and seasonal risk causing 
temporary work stoppages. This risk-response strategy is avoidance. Short-
term avoidance response strategy is to add shift workers, install tents and 
add additives in the acceleration of the process of maturation of concrete. 
The long-term avoidance response strategy is to evaluate and rearrange the 
work schedule by considering the weather forecast report. 
1 Introduction  
 Some Toll Road Projects in Central Java Province which are parts of Mega Trans Java 
Project (Cikampek West Java - Gempol East Java along 652 Km) are still under 
construction. Among them are the Pejagan-Pemalang, Pemalang-Batang and Salatiga-
Kertasura Road Projects. In those projects, there are bridge projects whose existence is 
quite essential; therefore it needs maximum handling efforts, including risk mitigation. Risk 
is a consequence of uncertain conditions in a project. There is a correlation between risk 
and the quality of construction project implementation (Taufik, 2010). 
 Risks in bridge construction projects may include financial risk, external risk, design 
risk, management risk, construction risk, contractual risk, and health and safety risks 
(Choudhry et al., 2011). Mitigation of risk can be carried out by conducting risk 
management plans. A risk management plan is considered as an attempt of analyzing risks 
that can enrich the decision-making process and provide additional arguments to help 
choosing the optimal variant using multiple approaches (Dziadosz et al., 2015). 
Nevertheless, the risk management policies should be implemented and evaluated regularly 
to minimize the probability of failure (Pawar et al., 2015). 
This study aims to analyze the risks in the bridge construction project at the toll road 
project. In the analysis conducted will be known the risks that influence, value, category, 
and mitigation of each risk.  
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2 Literatur Review  
2.1 Risk Management  
 The risks in the construction project are irreversible, but their impacts can be 
minimized (Nurdiana et al., (2015). An effort which can be done to minimize the impact is 
to carry out risk management activities. (Choudhry et al.,2011). International Standard 
(2009) describes 5 (five) stages of risk management process: (1) Establish the context; This 
shows the relationship between the problem and the organization environment, the risk 
management process and the standard risk criteria, (2) Risk Identification; The 
identification process includes: what risks, when, where, how and why risks can occur, (3) 
Risk Analysis; Determine how much impact and possible risks will occur. Then the level of 
each risk is determined, (4) Risk Evaluation; Risk evaluation is carried out by comparing 
the estimated risk level against predetermined criteria and (5) Risk Treatment; Risk 
treatment is the stage of development and implementation of strategies and action plans for 
the selection of the best response. 
2.2 Risk Breakdown Structure Method (RBS)  
 RBS is an aid for identifying, assessing, comparing, and reporting risk. A long list of 
risks can be hard to structure and prioritize, therefore the RBS can be a more effective tool 
to breaking down the risks and helping the project manager focus attention on certain risks.  
According to Hillson (2002), RBS results risk response planning that will be useful as 
future project guideline.  
 RBS is a hierarchical structure of the source of risk, the method of grouping project 
risk based on the source that can organize and define the overall risk faced by a project. In 
general, RBS will be divided into 4 (four) levels, namely: References to printed journal 
articles should typically contain:  Level 0 states a risky program, Level 1 is a global 
grouping such as a bridge construction project risk,  Level 2 is a category of level 1 in the 
form of grouping of several risks such as planning risk group, risk contract group, 
operational risk group and so on, and  Level 3 is a more specific risk description according 
to level 2.  
3 Reseach Methods 
 The object of this research is the bridge project in the Pejagan-Pemalang Toll Road 
Project (17 bridges), Pemalang-Batang (27 bridges), and Salatiga-Kertasura (12 bridges). 
Data collection method used in this research is observation and communication. 
Observation method used to get secondary data that is by searching data needed in book, 
journal, and other publication related to research theme. While communication method used 
to get primary data that is through interview and filling questioner. 
 Data collection begins with collecting secondary data to identify the initial risks which 
are then used as a reference for obtaining primary data through interviews and filling in 
questionnaires. Secondary data were taken using the observation method to obtain / identify 
the initial risks which were then used as reference in obtaining the primary data. Primary 
data is taken using the method of communication through interviews and filling 
questionnaires distributed in 2 (two) stages. Questionnaire I is a risk validation effort, 
questionnaire II is an effort to assess the frequency and impact level. 
 This research uses purposive sampling technique that is sample determination technique 
with certain considerations, so there is no limitation related to the number of samples. 
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Respondents in this study are stakeholders that include contractors and supervisory 
consultants. Questionnaire I, respondents are experts / experts who have at least 5 years 
experience working on construction projects. While Questionnaire II, respondents are 
technical staff from contractors and supervisory consultants. Data analysis performed 
include nonparametric test, validity test, reliability test and risk analysis with Risk 
Breakdown Structure (RBS) method.  
 The purpose of this study was to explore the risk factors on the bridge project. This 
research is exploratory research. In this study, the factors affecting the bridge construction 
project are explored in depth. After obtaining the research factors with exploratory 
research, then these factors become the basis in preparing the questionnaire which is then 
analyzed to know the impact and its management. The method of analysis used is Risk 
Breakdown Structure (RBS). Hillson (2002), states that RBS is a hierarchical structure of 
risk sources that can define the overall risk faced by a project. After the risk hierarchy is 
formulated then proceed with determining the value of the frequency level as a reference in 
categorizing and ranking each risk. 
 The variables in this study are risk factors derived from several references that are then 
validated using communication methods that is through questionnaires and interviews. The 
variables in this study can be seen in Table 2. 
 
Table 2. The Exploration of Risk Factor 
No. Risk Factors Referensi 
 Materials and Equipment  
1 Material Shortage Asmarantaka, 2014 
2 Material Error on form, function and specification Asmarantaka, 2014 
3 Delay of Material Supply Asmarantaka, 2014 
4 Material Damage in Storage Asmarantaka, 2014 
5 Material Scarcity Asmarantaka, 2014 
6 Inaccurate timing of material order Asmarantaka, 2014 
7 Delay of Equipment Research Proposal 
8 Equipment Damage Winaktu et al., 2014 
9 Equipment Shortage Asmarantaka, 2014 
10 Equipment Productivity Asmarantaka, 2014 
 Design  
11 Design Changes Vidivelli et al., 2017 
12 Design Variation Zou et al., 2006 
13 Error in Design by Planner Asmarantaka, 2014 
14 Error in drawing/specification Taufik, 2010 
15 Unclear information on the scope of work at the 
time of job description 
Taufik, 2010 
 Human Resource  
16 Less professional Zou et al., 2006 
17 Less labor Zou et al., 2006 
18 Low labor ability Asmarantaka, 2014 
 
19 Low labor productivity Choudhry and Aslam, 
2011 
 Finance  
20 Inflation Choudhry and Aslam, 
2011 
21 Financial Failure of the Contractor Choudhry and Aslam, 
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No. Risk Factors Referensi 
2011 
22 Poor Estimation of Unexpected Cost Research Proposal 
23 Incomplete Cost Estimation Zou et al., 2006 
24 Unrealistic Cost estimation  Vidivelli et al., 2017 
25 Late Payment Vidivelli et al., 2017 
 Management  
26 Error in Understanding Contract Document Asmarantaka, 2014 
27 Document is incomplete Zou et al., 2006 
28 Less coordination Vidivelli et al., 2017 
29 Dispute Zou et al., 2006 
30 Inadequate project information (soil test and survey 
report) 
Zou et al., 2006 
31 Error in choosing implementation method Asmarantaka, 2014 
32 Strict project schedule Zou et al., 2006 
33 Poor program scheduling Zou et al., 2006 
34 Delay during construction process Vidivelli et al., 2017 
35 Many work errors require rework Research Proposal 
36 Job implementation does not follow SOP Asmarantaka, 2014 
37 Bad K3 management Asmarantaka, 2014 
38 Poor surveillance and site management 
 
Choudhry and Aslam, 
2011 
39 
Subcontractor failure 
Choudhry and Aslam, 
2011 
 Nature and Environment 
Conditions 
 
40 Earthquake Winaktu et al., 2014 
41 Landslide Winaktu et al., 2014 
42 Bad weather Asmarantaka, 2014 
43 Late permissions Asmarantaka, 2014 
44 A less secure project development environment Asmarantaka, 2014 
45 Disagreement interests with citizens Research Proposal 
46 Unstable government policy Choudhry and Aslam, 
2011 
47 Excessive government approval procedures Zou et al., 2006 
 
 Risk Probability and Impact Assessment is investigating the possibility of occurrence of 
some specific risks and the potential effects (negative impacts as well as positive impacts) 
of a project that may affect the project's ultimate objectives such as time, quality, price, 
scope of work. A commonly used analytical method is Probability and Impact Matrix, 
where risk can be arranged on a priority scale for the next step of quantitative analysis and 
risk mitigation.  
 Evaluation of the importance of each risk, as well as the priority of attention to risks can 
typically use Table 2.  In this table the organization can determine anywhere from a 
combination of probabilities of risks and the effects of those riks in the classification of 
high risk, medium risk and low risk. The probability level values consist of values of 0.1 to 
0.9 and an impact level value comprising values of 0.05 to 0.8. The probability and impact 
of the advantages and disadvantages can be analyzed in one matrix, by defining the good 
from each of the risks from different levels (Project Management Institute, 2013). 
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Table 2. Probability and Impact Matrix 
 
 
 Quantitative Risk Analysis is a risk analysis based on the risk priority resulting from 
qualitative analysis. In this method, the risk is analyzed to find out how much effect will be 
generated by giving a number that indicates the level of risk. The quantitative analysis is to 
assess the importance of risk to know which risks are most influential to the bridge 
construction project. The equation for calculating the value of risk level can be seen in 
equation 1. 
Level of risk interest = Probability x Impact      (1) 
 This quantitative analysis should be performed again after the Risk Response Planning 
phase, as part of the Risk Monitoring and Control. 
 Nonparametric test was conducted to know the level of difference of understanding 
based on respondent data. The test was performed with the help of SPSS program in the 
form of testing two samples using Mann Whitney U Test. Validity test is a test used to 
indicate how accurately the instrument is used. While the reliability test is a test to 
determine the extent to which the consistency of the instrument used. The validity test is 
used to find out if there are any questions in the invalid questionnaire that should be 
discarded. While the reliability test is used to determine whether the instruments in the 
study can produce consistent data. The testing technique for validity test using SPSS 
software is by looking at the value of corrected item-total correlation. Testing technique for 
reliability test also use SPSS software by looking at coefficient value of alpha cronbach. 
 Once the ranking and risk categories are identified, then an analysis of the causes, 
impacts and respon of each of the risks can be done. Analysis of causes, impacts and risk 
management was obtained by conducting interviews with three experts. Risk response 
planning is a process of developing options and determining the most effective actions so 
that it is expected to increase the opportunity and reduce the risk seen from the negative 
side of the challenge. The type of response to risk is divided into four, there are : (1) avoid; 
the project team acts to eliminate risks or protect the project from its impact, (2) transfer; 
the project team transfers the impact of risk to a third party, (3) mitigate; the project team 
acts to reduce the likelihood of occurrence or impact of a risk, (4) accept; the project team 
decides to recognize the risks and does not take any action unless such risk occurs. 
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4 Result and Discussion 
The analysis begins with identifying risk, followed by validity and reliability test. Data 
which is valid and reliable is continued to next analysis stage. Risks which affect the bridge 
construction project can be seen in table 3.  
 
Table 3. Risk Identification in Risk Breakdown Structure 
Level 0  Level 1 Level 2 Level 3 
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1 Materials and 
Equipment 
X1 Material Shortage 
X2 
Material Error on form, function and 
specification 
X3 Delay of Material Supply 
X4 Material Damage in Storage 
X5 Material Scarcity 
X6 Inaccurate timing of material order 
X7 Delay of Equipment 
X8 Equipment Damage 
X9 Equipment Shortage 
2 Design X10 Error in Design by Planner 
X11 Design Changes 
3 Human 
Resource 
X12 Less professional 
X13 Less labor 
X14 Low labor ability 
4 Finance X15 Inflation 
X16 Financial Failure of the Contractor 
X17 Poor Estimation of Unexpected Cost 
X18 Incomplete Cost Estimation 
X19 Late Payment 
5 Management 
X20 
Error in Understanding Contract 
Document 
X21 Document is incomplete 
X22 Less coordination 
X23 Dispute 
X24 
Inadequate project information (soil test 
and survey report) 
X25 Error in choosing implementation method 
X26 
Less precise in applying the method of 
implementation 
X27 Poor program scheduling 
X28 Many work errors require rework 
X29 Job implementation does not follow SOP 
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Level 0  Level 1 Level 2 Level 3 
X30 Bad K3 management 
X31 Subcontractor failure 
6 Nature and 
Environment 
Conditions 
X32 Landslide 
X33 Bad weather 
X34 Late permissions 
X35 
A less secure project development 
environment 
X36 Disagreement interests with citizens 
X37 Unstable government policy 
Validity test is performed on the frequency and impact of risk with corrected item-total 
correlation technique by comparing the r value of SPSS and r table (37 variables is 0.324). 
The variable declared invalid as the value of r arithmetic < r table is a design change with 
the value of r count frequency of 0.312. Reliability test performed on frequency and impact 
of risk with alpha cronbach technique. Based on the analysis that has been done, the 
instrument is stated reliable if the value of alpha cronbach> 0.6. 
 Recapitulation of respondent's answer to frequency and impact is analyzed and 
reciprocated to obtain value of risk level. Based on these values determined the category 
and handling strategies required.  
Table 4. The Value of Frequency, Impact, Level of Interest, Category, and Strategy of Handling 
Variable Risks 
Frequency 
(a) 
Impact 
(b) 
Level of 
Risk 
Interest 
(axb) 
Risk 
Category 
Risk 
Handling 
Strategy 
Material and Equipment 
X1 Material Shortage 0,346 0,231 0,080 Medium Mitigation 
X2 
Material Error on form, 
function and 
specification 
0,263 0,222 0,058 Low Monitoring 
X3 Delay of Material Supply 0,392 0,208 0,082 Medium Mitigation 
X4 
Material Damage in 
Storage 
0,346 0,216 0,075 Medium Mitigation 
X5 Material Scarcity 0,292 0,206 0,060 Medium Mitigation 
X6 
Inaccurate timing of 
material order 
0,354 0,194 0,069 Medium Mitigation 
X7 Delay of Equipment 0,413 0,255 0,105 Medium Mitigation 
X8 Equipment Damage 0,421 0,228 0,096 Medium Mitigation 
X9 Equipment Shortage 0,433 0,229 0,099 Medium Mitigation 
Design 
X10 Error in Design by 
Planner 
0,371 0,334 0,124 Medium Mitigation 
X11 Design Changes 
   
  
Human Resource 
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Variable Risks 
Frequency 
(a) 
Impact 
(b) 
Level of 
Risk 
Interest 
(axb) 
Risk 
Category 
Risk 
Handling 
Strategy 
X12 Less professional 0,342 0,206 0,070 Medium Mitigation 
X13 Less labor 0,371 0,199 0,074 Medium Mitigation 
X14 Low labor ability 0,342 0,195 0,067 Medium Mitigation 
Finance 
X15 Inflation 0,225 0,186 0,042 Low Monitoring 
X16 
Financial Failure of the 
Contractor 
0,238 0,271 0,064 Medium Mitigation 
X17 
Poor Estimation of 
Unexpected Cost 
0,379 0,175 0,066 Medium Mitigation 
X18 
Incomplete Cost 
Estimation 
0,358 0,175 0,063 Medium Mitigation 
X19 Late Payment 0,433 0,225 0,098 Medium Mitigation 
Management 
X20 
Error in Understanding 
Contract Document 
0,233 0,193 0,045 Low Monitoring  
X21 Document is incomplete 0,350 0,184 0,065 Medium Mitigation 
X22 Less coordination 0,400 0,229 0,092 Medium Mitigation 
X23 Dispute 0,350 0,185 0,065 Medium Mitigation 
X24 
Inadequate project 
information (soil test and 
survey report) 
0,325 0,249 0,081 Medium Mitigation 
X25 
Error in choosing 
implementation method 
0,375 0,252 0,095 Medium Mitigation 
X26 
Less precise in applying 
the method of 
implementation 
0,358 0,274 0,098 Medium Mitigation 
X27 Poor program scheduling 0,400 0,206 0,083 Medium Mitigation 
X28 
Many work errors require 
rework 
0,346 0,255 0,088 Medium Mitigation 
X29 
Job implementation does 
not follow SOP 
0,354 0,297 0,105 Medium Mitigation 
X30 Bad K3 management 0,296 0,300 0,089 Medium Mitigation 
X31 Subcontractor failure 0,363 0,272 0,099 Medium Mitigation 
Nature and Environment Condition 
X32 Landslide 0,363 0,327 0,119 Medium Mitigation 
X33 Bad weather 0,617 0,354 0,218 High Avoiding 
X34 Late permissions 0,421 0,220 0,092 Medium  Mitigation 
X35 
A less secure project 
development 
environment 
0,358 0,238 0,085 Medium Mitigation 
X36 
Disagreement interests 
with citizens 
0,479 0,248 0,119 Medium Mitigation 
X37 
Unstable government 
policy 
0,304 0,218 0,066 Medium Mitigation 
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Based on the analysis that has been done and presented in table 4, there are 1 (one) risk 
in high category that is bad weather risk with avoidance strategy, 32 risks in medium 
category with mitigation handling strategy and 3 (three) low category risk which are 
material error in form, function and specification, the risk of inflation and the risk of error 
in the understanding of contract documents with monitoring strategies.  
 Bad weather is a risk with the highest level of risk interest in the high category, 
followed by the risk of error in design by the planner which belongs to the medium 
category. Bad weather is a risk caused by natural factors, so it is often unavoidable. But the 
fact is, not all jobs are affected by this bad weather. In other words on certain jobs, there are 
many solutions to overcome these risks. The risks to the project can be eliminated and can 
even be protected against the impact of the bad weather. So in certain circumstances, this 
risk is categorized as a risk that can be avoided. 
 Bad weather risk causes the work to be stopped temporarily. Another impact is also the 
difficult transportation to enter the project site because the road becomes muddy and 
slippery. Handling efforts as short-term avoidance response strategies are addition of shift 
workers to pay back wasted work time. Regarding jobs which are not too dangerous and not 
at altitudes such as processing iron activity, it will be overcome by the installation of tents 
during the absence of strong winds. The addition of additives substance to accelerate the 
process of concrete maturation, supported by the use of non-conventional formwork which 
can be assembled and unloaded faster to pursue delay in progress of work. While the long-
term avoidance response strategy are evaluation and rearrangement the work schedule 
considering the weather forecast report issued by Badan Meteorologi, Klimatologi,  
Geofisika (BMKG), so jobs affected by these risks such as casting work, girder beam 
installation etc. can be scheduled on a good weather. Despite being the highest risk, in fact 
this risk is a seasonal risk, because it only happens when the rainy season comes.  
 Another high-level risk is a design error by planners that impact on construction 
failures. A short-term mitigation response strategy is to find an independent expert design 
to conduct an evaluation. The project team evaluates and then discusses with the design 
engineering consultant to revise the design. A long-term mitigation response strategy is to 
conduct periodic coordination and review with design engineering consultant. 
5 CONCLUSIONS AND SUGGESTION 
 The results of the analysis can be drawn the following conclusions: There are 36 risks 
that affect the bridge construction procurement project. Obtained 1 (one) high category risk 
that is bad weather risk, 32 moderate category risk and 3 (three) low category risk that is 
material mistake on form, function and specification, inflation and error occurred in the 
understanding of contract documents. The risk of bad weather is the greatest risk and the 
seasonal risk, the handling effort are 2 (two) avoidance response strategies. Short-term 
response strategies are addition of shift workers to pay back wasted work time to replace the 
wasted work time, installaion of tents for work that is not at altitude, addition of additives 
substance to accelerate the process of concrete maturation supported by the use of non-
conventional formwork. Long-term response strategy are evaluation and rearrangement the 
whole of project schedule by considering the weather forecast report issued by BMKG. 
 This research is conducted on a bridge project along a defined toll road project and does 
not classify on certain types of bridges. Therefore, it is advisable to conduct research 
related to risk analysis with more specific bridge classification.  
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